COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/07/2012

ESTIMATE SUMMARY 12:27:16
CONTID: C18154 ESTIMATE NO: 0010 PROG SPEC YR: 2005
PCN: 18154-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 212.0 DAYS TIME ALLOW: 452 WORK DAYS
US6:0VER SHERIDAN BLVD BR REP PERCENT TIME:  46.90 ORIG TIME ALLOW: 452 WORK DAYS
PROJECT NO: FBR-006A-049
US6:0VER SHERIDAN BLVD BR REP
NAME OF ROAD: 006G
PROJECT COUNTIES: DENVER JEFFERSON, REGION 6
CONTRACTOR:
EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 12/03/2012 DATE TIME STARTED 01/10/2012
ONE PLAIN VIEW RD DATE LET 11/17/2011 DATE WORK BEGAN  01/10/2012
DATE AWARDED 12/16/2011 DATE TIME STOPPED
DATE CONTRACT EXECUTED  01/05/2012 DATE ACCEPTED
PLAIN WI 53577 608-546-2311 DATE NOTICE TO PROCEED 01/10/2012
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  10,000,736.57  PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECTAMT:  $  8823250.01  NON-PARTICIPATING 5,351,286.73 353,091.21
PERCENT COMPLETE: 53.46% TOTAL EARNINGS 5,351,286.73 353,091.21
FUNDS AVAILABLE: $  4,658449.84  STOCKPILED MATERIALS 306,636.85 -10,704.02
GROSS EARNINGS 5,657,923.58 342,387.19
TOTAL CLAIMS: $ 0.00 RETAINAGE -132,348.75 -6,431.97
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,525,574.83 335,955.22
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,525,574.83 335,955.22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 335,955.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 18154-BID ESTIMATE RUN 12/07/2012
PROJECT: FBR-006A-049 ESTIMATE NO: 0010 12:27:16
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0250 BE ROADWAY
0005 201-00001 *Clearing and Grubbing 2.590 2.590
ACRE 0.000 0.00
2,515.18000 2.590 6,514.32
0010 202-00010 *Removal of Tree 0.000 0.000
EACH 0.000 0.00
1,006.07000 0.000 0.00
0015 202-00011 Tree Trimming 0.000 0.000
EACH 0.000 0.00
501.02000 0.000 0.00
0020 202-00019 *Removal of Inlet 10.000 4.000
EACH 1.000 774.68
774.68000 5.000 3,873.40
0025 202-00026 *Removal of Slope and Ditch Paving 2,076.000 1,588.000
5% 488.000 3,435.52
7.04000 2,076.000 14,615.04
0030 202-00035 *Removal of Pipe 500.000 163.000
LF 0.000 0.00
20.12000 163.000 3,279.56
0035 202-00037 *Removal of End Section 1.000 0.000
EACH 0.000 0.00
251.52000 0.000 0.00
0040 202-00090 *Removal of Delineator 13.000 13.000
EACH 0.000 0.00
5.03000 13.000 65.39
0045 202-00195 *Removal of Median Cover 929.000 929.000
SY 0.000 0.00
5.03000 929.000 4,672.87
0050 202-00200 *Removal of Sidewalk 65.000 9.000
SY 0.000 0.00
5.03000 9.000 45.27
0055 202-00203 *Removal of Curb and Gutter 1,823.000 527.000
LF 0.000 0.00
5.03000 527.000 2,650.81
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PCN: 18154-BID ESTIMATE RUN 12/07/2012
PROJECT: FBR-006A-049 ESTIMATE NO: 0010 12:27:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 BE ROADWAY
0060 202-00206 *Removal of Concrete Curb Ramp 26.200 8.000
SY 0.000 0.00
7.04000 8.000 56.32
0065 202-00210 *Removal of Concrete Pavement 13,062.000 7,792.000
SY 53.000 293.09
5.53000 7,845.000 43,382.85
0070 202-00220 *Removal of Asphalt Mat 16,114.000 16,061.000
SY 53.000 206.70
3.90000 16,114.000 62,844.60
0075 202-00240 *Removal of Asphalt Mat (Planing) 27,116.400 0.000
SY 0.000 0.00
1.61000 0.000 0.00
0080 202-00250 *Removal of Pavement Marking 11,385.000 11,385.000
SF 0.000 0.00
3.17000 11,385.000 36,090.45
0085 202-00810 *Removal of Ground Sign 20.000 8.000
EACH 0.000 0.00
85.52000 8.000 684.16
0090 202-00828 *Removal of Traffic Signal Equipment 1.000 0.000
LS 0.000 0.00
3,018.22000 0.000 0.00
0095 202-00895 Removal of Impact Attenuator 2.000 2.000
EACH 0.000 0.00
3,826.80000 2.000 7,653.60
0100 202-00900 *Removal of Concrete Footing 0.000 0.000
EACH 0.000 0.00
201.21000 0.000 0.00
0101 202-01000 Rem Fence 182.000 182.000
LF 0.000 0.00
2.30000 182.000 418.60
0105 202-01130 Removal of Guardrail Type 3 1,789.000 1,789.000
LF 0.000 0.00
4.02000 1,789.000 7,191.78
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PCN: 18154-BID ESTIMATE RUN 12/07/2012
PROJECT: FBR-006A-049 ESTIMATE NO: 0010 12:27:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 BE ROADWAY
0110 202-01170 *Removal of Guardrail Type 7 2,118.500 1,987.000
LF 104.000 1,569.36
15.09000 2,091.000 31,553.19
0115 202-05150 Sandblasting 0.000 0.000
SF 0.000 0.00
0.13000 0.000 0.00
0120 203-00060 *Embankment Material (Complete In Place) 16,706.000 12,924.000
CY 2,000.000 24,140.00
12.07000 14,924.000 180,132.68
0121  900-00004 Added Item (Cubic Yard)/ Embankment Material (R emoval & 4,177.000 1,588.000
Disposal)
cY 2,589.000 21,100.35
8.15000 4,177.000 34,042.55
0125 203-00100 *Muck Excavation 500.000 50.000
CcY 0.000 0.00
20.12000 50.000 1,006.00
0130 203-01510 *Backhoe 100.000 0.000
HOUR 0.000 0.00
100.61000 0.000 0.00
0135 203-01594 *Combination Loader 100.000 16.000
HOUR 0.000 0.00
100.61000 16.000 1,609.76
0140 203-01597 *Potholing 160.000 110.500
HOUR 0.000 0.00
147.44000 110.500 16,292.12
0145 203-01622 *Sweeping (With Pickup Broom) 250.000 44.000
HOUR 0.000 0.00
130.79000 44.000 5,754.76
0150 206-00000 *Structure Excavation 63.000 63.000
CY 0.000 0.00
9.05000 63.000 570.15
0155 206-00200 *Structure Backfill (Class 2) 108.000 108.000
CY 0.000 0.00
10.06000 108.000 1,086.48
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PCN: 18154-BID ESTIMATE RUN 12/07/2012
PROJECT: FBR-006A-049 ESTIMATE NO: 0010 12:27:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 BE ROADWAY
0160 206-00510 *Filter Material (Class A) 13.000 13.000
CYy 0.000 0.00
60.36000 13.000 784.68
0165 207-00205 *Topsoil 1,290.000 160.000
CYy 0.000 0.00
17.10000 160.000 2,736.00
0170 208-00002 *Erosion Log (12 Inch) 1,260.000 1,260.000
LF 0.000 0.00
5.03000 1,260.000 6,337.80
0175 208-00020 *Silt Fence 2,000.000 1,531.000
LF 0.000 0.00
1.01000 1,531.000 1,546.31
0180 208-00033 *Sediment Trap 0.000 0.000
EACH 0.000 0.00
1,006.07000 0.000 0.00
0185 208-00034 *Gravel Bag 2,000.000 1,274.000
LF 46.000 161.92
3.52000 1,320.000 4,646.40
0190 208-00040 *Check Dam 21.000 0.000
EACH 0.000 0.00
301.82000 0.000 0.00
0195 208-00045 *Concrete Washout Structure 5.000 3.000
EACH 0.000 0.00
955.77000 3.000 2,867.31
0199 208-00050 Storm Drain Inlet Protection (Dandy Bags) 5.000 5.000
EACH 0.000 0.00
168.00000 5.000 840.00
0200 208-00051 *Storm Drain Inlet Protection (Type 1) 203.000 203.000
LF 0.000 0.00
4.28000 203.000 868.84
0205 208-00052 *Storm Drain Inlet Protection (Type 2) 0.000 0.000
LF 0.000 0.00
6.54000 0.000 0.00
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PROJECT: FBR-006A-049 ESTIMATE NO: 0010 12:27:16
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 BE ROADWAY
0210 208-00070 *Vehicle Tracking Pad 10.000 9.000
EACH 1.000 1,408.50
1,408.50000 10.000 14,085.00
0215 208-00103 *Removal and Disposal of Sediment (Labor) 488.000 472.000
HOUR 16.000 482.88
30.18000 488.000 14,727.84
0220 208-00105 *Removal and Disposal of Sediment (Equipment) 80.000 0.000
HOUR 0.000 0.00
65.39000 0.000 0.00
0225 208-00106 *Sweeping (Sediment Removal) 250.000 120.500
HOUR 14.000 1,408.54
100.61000 134.500 13,532.05
0230 208-00206 Erosion Control Supervisor 452.000 184.000
DAY 18.000 1,121.40
62.30000 202.000 12,584.60
0235 208-00400 Water Control 0.000 0.000
LS 0.000 0.00
5,080.99000 0.000 0.00
0240 209-00200 *Time-Released Water Product 0.000 0.000
EACH 0.000 0.00
51.25000 0.000 0.00
0245 210-00001 *Reset Structure 0.000 0.000
EACH 0.000 0.00
1,207.29000 0.000 0.00
0250 210-00473 *Reset TV Cameras 0.000 0.000
EACH 0.000 0.00
1,609.72000 0.000 0.00
0255 210-00855 *Reset Traffic Signal Controller Cabinet 0.000 0.000
EACH 0.000 0.00
1,810.93000 0.000 0.00
0260 210-00866 *Reset Fire Preemption Unit and Timer 4.000 0.000
EACH 0.000 0.00
1,207.29000 0.000 0.00
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PCN: 18154-BID ESTIMATE RUN 12/07/2012
PROJECT: FBR-006A-049 ESTIMATE NO: 0010 12:27:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 BE ROADWAY
0262 210-01011 Res Gate 1.000 1.000
EACH 0.000 0.00
230.00000 1.000 230.00
0265 212-00006 *Seeding (Native) 3.400 0.400
ACRE 0.000 0.00
679.10000 0.400 271.64
0270 212-00009 *Seeding (Temporary) 1.570 0.000
ACRE 0.000 0.00
704.25000 0.000 0.00
0271 212-00032 Soil Conditioning 0.400 0.400
ACRE 0.000 0.00
345.00000 0.400 138.00
0275 213-00003 *Mulching (Weed Free) 1.780 0.400
ACRE 0.000 0.00
628.80000 0.400 251.52
0280 213-00061 *Mulch Tackifier 178.000 80.000
LB 0.000 0.00
2.26000 80.000 180.80
0285 213-00100 *Soil Binder 3.000 2.490
ACRE 0.000 0.00
830.01000 2.490 2,066.72
0290 214-00220 *Deciduous Tree (2 Inch Caliper) 0.000 0.000
EACH 0.000 0.00
201.21000 0.000 0.00
0295 216-00030 *Soil Retention Blanket (Special) 1,700.000 0.000
SY 0.000 0.00
4.98000 0.000 0.00
0300 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 12,032.000 88.000
SY 0.000 0.00
1.41000 88.000 124.08
0305 304-06007 *Aggregate Base Course (Class 6) 4,862.000 3,003.000
CY 0.000 0.00
21.63000 3,003.000 64,954.89
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0250 BE ROADWAY
0310 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 738.400 693.250
TON 0.000 0.00
89.94000 693.250 62,350.91
0311  700-70036 F/A Detour Paving Width Modification 5,324.680 5,324.680
FA 0.000 0.00
1.00000 5,324.680 5,324.68
0315 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 2,818.600 0.000
TON 0.000 0.00
90.50000 0.000 0.00
0320 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 6,600.100 4,272.030
TON 0.000 0.00
50.50000 4,272.030 215,737.52
0325 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 2,747.500 0.000
TON 0.000 0.00
66.10000 0.000 0.00
0330 420-00113 *Geotextile (Drainage) (Class 2) 307.000 153.000
SY 0.000 0.00
5.03000 153.000 769.59
0335 503-00036 *Drilled Caisson (36 Inch) 62.000 31.000
LF 18.000 3,078.54
171.03000 49.000 8,380.47
0340 503-00048 *Drilled Caisson (48 Inch) 34.000 17.000
LF 17.000 6,109.63
359.39000 34.000 12,219.26
0345 503-00054 *Drilled Caisson (54 Inch) 49.000 0.000
LF 0.000 0.00
294.58000 0.000 0.00
0350 506-00209 *Riprap (9 Inch) 96.000 0.000
CcYy 0.000 0.00
45.27000 0.000 0.00
0355 506-00237 *Riprap (36 Inch) (Special) 69.000 0.000
cYy 0.000 0.00
75.46000 0.000 0.00
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PROJECT: FBR-006A-049 ESTIMATE NO: 0010 12:27:16
CURRENT PREV QTY/ AMOUNT
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CAT NO0250 BE ROADWAY

0360 506-00412 *Soil Riprap (12 Inch) 29.000 29.000
CY 0.000 0.00
50.30000 29.000 1,458.70
0365 601-03000 *Concrete Class D 28.100 28.100
CY 0.000 0.00
450.00000 28.100 12,645.00
0366 601-10310 Fly Ash Slurry 13.000 0.000
CY 0.000 0.00
86.25000 0.000 0.00
0367 700-70036 F/A Apron Head Walls 2,676.680 2,676.680
FA 0.000 0.00
1.00000 2,676.680 2,676.68
0370  602-00000 *Reinforcing Steel 1,203.000 1,203.000
LB 0.000 0.00
0.80000 1,203.000 962.40
0375 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 433.000 167.000
LF 72.000 4,201.20
58.35000 239.000 13,945.65
0380 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,070.000 608.000
LF 0.000 0.00
62.38000 608.000 37,927.04
0385 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 389.000 216.000
LF 0.000 0.00
82.50000 216.000 17,820.00
0389 603-02240 30x19 In RCP 60.000 60.000
LF 0.000 0.00
115.00000 60.000 6,900.00
0390 603-02305 *38x24 Inch Reinforced Concrete Pipe Elliptical 256.000 173.000
LF 0.000 0.00
95.58000 173.000 16,535.34
0395 603-05030 *30 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00

1,031.22000 1.000 1,031.22
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0400 604-00305 *Inlet Type C (5 Foot) 4.000 1.000
EACH 0.000 0.00
2,012.15000 1.000 2,012.15
0405 604-00310 *Inlet Type C (10 Foot) 1.000 1.000
EACH 0.000 0.00
2,877.37000 1.000 2,877.37
0410 604-00505 *Inlet Type D (5 Foot) 1.000 0.000
EACH 0.000 0.00
3,018.22000 0.000 0.00
0415 604-16005 *Inlet Type 16 (5 Foot) 1.000 1.000
EACH 0.000 0.00
2,716.40000 1.000 2,716.40
0420 604-16605 *Inlet Type 16 (Triple) (5 Foot) 1.000 1.000
EACH 0.000 0.00
6,438.86000 1.000 6,438.86
0425 604-19210 *Inlet Type R L 10 (10 Foot) 1.000 0.000
EACH 0.000 0.00
4,829.15000 0.000 0.00
0430 604-19305 *Inlet Type R L 15 (5 Foot) 1.000 0.000
EACH 0.000 0.00
5,885.52000 0.000 0.00
0435  604-20000 *QOutlet Structure 1.000 1.000
EACH 0.000 0.00
5,533.40000 1.000 5,533.40
0440 604-30005 *Manhole Slab Base (5 Foot) 8.000 6.000
EACH 0.000 0.00
2,213.36000 6.000 13,280.16
0445  604-30010 *Manhole Slab Base (10 Foot) 4.000 1.000
EACH 0.000 0.00
2,817.00000 1.000 2,817.00
0450 606-00710 *Guardrail Type 7 (Style CA) 1,883.500 0.000
LF 0.000 0.00
51.64000 0.000 0.00
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0455 607-53160 *Fence Chain Link (60 Inch) 0.000 0.000
LF 0.000 0.00
20.62000 0.000 0.00
0456 607-53172 Fence CL (72 In) 182.000 182.000
LF 0.000 0.00
27.60000 182.000 5,023.20
0460 608-00006 *Concrete Sidewalk (6 Inch) 129.600 9.000
SY 0.000 0.00
31.28000 9.000 281.52
0465  608-00010 *Concrete Curb Ramp 31.900 0.000
SY 0.000 0.00
105.11000 0.000 0.00
0470  608-00015 *Detectable Warnings 201.600 0.000
SF 0.000 0.00
50.76000 0.000 0.00
0475 609-21010 *Curb and Gutter Type 2 (Section I-B) 700.000 460.000
LF 0.000 0.00
15.12000 460.000 6,955.20
0480 609-21020 *Curb and Gutter Type 2 (Section II-B) 1,308.000 38.000
LF 0.000 0.00
16.66000 38.000 633.08
0485 610-00024 *Median Cover Material (4 Inch Patterned Concre te) 14,199.000 0.000
SF 0.000 0.00
4.67000 0.000 0.00
0490 612-00260 *Location Marker (Fiber Optic)(Dome) 12.000 4.000
EACH 0.000 0.00
100.61000 4.000 402.44
0495  613-00200 *2 Inch Electrical Conduit 548.000 0.000
LF 0.000 0.00
4.02000 0.000 0.00
0500 613-00206 *2 Inch Electrical Conduit (Bored) 8,636.000 8,114.000
LF 522.000 3,674.88
7.04000 8,636.000 60,797.44
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0505 613-00306 *3 Inch Electrical Conduit (Bored) 1,550.000 0.000
LF 464.000 3,735.20
8.05000 464.000 3,735.20
0510 613-01200 *2 Inch Electrical Conduit (Plastic) 1,200.000 298.000
LF 486.000 3,421.44
7.04000 784.000 5,519.36
0515 613-01300 *3 Inch Electrical Conduit (Plastic) 860.000 0.000
LF 86.000 692.30
8.05000 86.000 692.30
0520 613-07000 *Pull Box (Special) 16.000 0.000
EACH 0.000 0.00
301.82000 0.000 0.00
0525 613-07038 *Pull Box (36"x48"x18") 8.000 6.000
EACH 0.000 0.00
1,006.07000 6.000 6,036.42
0530 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
11,569.83000 0.000 0.00
0535 613-32350 *Light Standard Steel (35 Foot) 11.000 0.000
EACH 0.000 0.00
3,219.43000 0.000 0.00
0540 613-32352 *Light Standard Steel (35 Foot) (2-Arm) 1.000 0.000
EACH 0.000 0.00
3,219.43000 0.000 0.00
0545  613-32400 *Light Standard Steel (40 Foot) 1.000 0.000
EACH 0.000 0.00
3,219.43000 0.000 0.00
0550 613-40010 *Light Standard Foundation 9.000 3.000
EACH 0.000 0.00
603.64000 3.000 1,810.92
0550 MATERIAL ALLOWANCE Light Standard Foundation 5.000
EACH 0.000 0.00
333.65000 5.000 1,668.25
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0555 613-50105 *Lighting Control Center (Pedestal Only) 2.000 2.000
EACH 0.000 0.00
1,509.11000 2.000 3,018.22
0560 613-70250 *Luminaire High Pressure Sodium (250 Watt) 9.000 0.000
EACH 0.000 0.00
402.43000 0.000 0.00
0560 MATERIAL ALLOWANCE Luminaires 8.000
EACH 0.000 0.00
342.06000 8.000 2,736.48
0565 613-70400 *Luminaire High Pressure Sodium (400 Watt) 8.000 0.000
EACH 0.000 0.00
402.43000 0.000 0.00
0570 614-00011 *Sign Panel (Class I) 214.000 32.400
SF 0.000 0.00
15.09000 32.400 488.92
0575 614-00012 *Sign Panel (Class II) 152.000 0.000
SF 0.000 0.00
22.13000 0.000 0.00
0580 614-00013 *Sign Panel (Class IlI) 350.000 0.000
SF 0.000 0.00
30.18000 0.000 0.00
0585 614-00216 *Steel Sign Post (2x2 Inch Tubing) 36.000 0.000
LF 0.000 0.00
12.07000 0.000 0.00
0590 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 16.000 4.000
Slipbase
EACH 0.000 0.00
352.13000 4.000 1,408.52
0595 614-41800 Monotube Overhead Sign Bridge (18 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
45,000.00000 0.000 0.00
0600 614-70150 *Pedestrian Signal Face (16) (Countdown) 10.000 0.000
EACH 0.000 0.00
603.64000 0.000 0.00
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0605 614-70336 *Traffic Signal Face (12-12-12) 30.000 0.000
EACH 0.000 0.00
603.64000 0.000 0.00
0610 614-70560 *Traffic Signal Face (12-12-12-12-12) 2.000 0.000
EACH 0.000 0.00
804.86000 0.000 0.00
0611 900-00006 Added Item (Dollar)/ (Install Red Turn Arrow) 1.000 1.000
DOL 0.000 0.00
2,379.99000 1.000 2,379.99
0615 614-72832 *Communications Cabinet (Type 2) 1.000 0.000
EACH 0.000 0.00
11,066.79000 0.000 0.00
0615 MATERIAL ALLOWANCE Communication Cabinet 2.000
EACH 0.000 0.00
1,175.00000 2.000 2,350.00
0620 614-72855 *Traffic Signal Controller Cabinet 2.000 0.000
EACH 0.000 0.00
20,121.45000 0.000 0.00
0625 614-72884 *Traffic Signal Vehicle Detector (Micro Wave Ty pe) 2.000 0.000
EACH 0.000 0.00
7,545.54000 0.000 0.00
0630 614-72886 *Intersection Detection System (Camera) 0.000 0.000
EACH 0.000 0.00
5,533.40000 0.000 0.00
0635 614-72900 *Wireless Magnetometer Vehicle Detection system 2.000 0.000
EACH 0.000 0.00
6,036.44000 0.000 0.00
0640 614-80010 *Travel Time Indicator 2.000 0.000
EACH 0.000 0.00
6,036.44000 0.000 0.00
0645 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
15,493.51000 0.000 0.00
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0650 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
16,097.16000 0.000 0.00
0655 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 2.000 0.000
EACH 0.000 0.00
19,115.38000 0.000 0.00
0660 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mas t Arm) 2.000 0.000
EACH 0.000 0.00
23,139.66000 0.000 0.00
0665 614-84100 *Traffic Signal Pedestal Pole Aluminum 1.000 0.000
EACH 0.000 0.00
1,006.07000 0.000 0.00
0670 614-85003 Impact Attenuator (Low Maintenance) 2.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0675 614-86105 *Telemetry (Field) 2.000 0.000
EACH 0.000 0.00
3,018.22000 0.000 0.00
0680 614-86239 *Traffic Signal Controller (Solid State) 2.000 0.000
(Full-Actuated) EACH 0,000 0.00
3,521.26000 0.000 0.00
0685 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 3,590.000 270.000
LF 0.000 0.00
2.01000 270.000 542.70
0690 614-87020 *Optical Transceiver 4.000 0.000
EACH 0.000 0.00
2,515.18000 0.000 0.00
0695 614-87320 *Closed Circuit Television 2.000 0.000
EACH 0.000 0.00
4,024.29000 0.000 0.00
0700 614-87498 *Fiber Optic Cable (Single Mode) (144 Strands) 2,758.000 2,758.000
LF 0.000 0.00
3.02000 2,758.000 8,329.16
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0705 621-00450 *Detour Pavement 3,202.000 3,202.000
SY 0.000 0.00
32.35000 3,202.000 103,584.70
0710 625-00000 *Construction Surveying 1.000 0.612
LS 0.102 3,940.48
38,632.18000 0.714 27,583.38
0715 625-00001 *Construction Surveying (Hourly) 50.000 20.500
HOUR 0.000 0.00
95.58000 20.500 1,959.39
0720 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
800,969.36000 1.000 800,969.36
0725 626-01000 Public Information Services 1.000 0.500
LS 0.000 0.00
10,000.00000 0.500 5,000.00
0730 627-00005 *Epoxy Pavement Marking 43.000 0.000
GAL 0.000 0.00
172.64000 0.000 0.00
0735 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 300.000 252.000
GAL 0.000 0.00
36.83000 252.000 9,281.16
0740 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 5,371.000 0.000
SF 0.000 0.00
10.93000 0.000 0.00
0745 627-30327 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 226.000 0.000
1l
) SF 0.000 0.00
14.96000 0.000 0.00
0750 627-30332 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 1,490.000 0.000
SF 0.000 0.00
10.36000 0.000 0.00
0755 630-00000 *Flagging 6,000.000 3,756.900
HOUR 612.000 12,974.40

21.20000 4,368.900 92,620.68



CONTID: C18154 COLORADO DEPARTMENT OF TRANSPORTATION Page 17
PCN: 18154-BID ESTIMATE RUN 12/07/2012
PROJECT: FBR-006A-049 ESTIMATE NO: 0010 12:27:16
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
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0760 630-00003 *Uniformed Traffic Control 800.000 663.000
HOUR 59.500 3,003.56
50.48000 722.500 36,471.80
0765 630-00004 *Traffic Control Vehicle 2.000 1.000
EACH 0.000 0.00
3,028.88000 1.000 3,028.88
0770  630-00007 *Traffic Control Inspection 250.000 93.000
DAY 10.000 600.00
60.00000 103.000 6,180.00
0775 630-00012 *Traffic Control Management 452.000 177.000
DAY 18.000 7,200.00
400.00000 195.000 78,000.00
0780 630-80001 *Flashing Beacon (Portable) 5.000 2.500
EACH 0.000 0.00
302.89000 2.500 757.23
0785 630-80335 *Barricade (Type 3 M-A) (Temporary) 4.000 2.000
EACH 0.000 0.00
100.96000 2.000 201.92
0790 630-80341 *Construction Traffic Sign (Panel Size A) 40.000 20.000
EACH 0.000 0.00
25.24000 20.000 504.80
0795 630-80342 *Construction Traffic Sign (Panel Size B) 79.000 39.500
EACH 0.000 0.00
25.24000 39.500 996.98
0800 630-80343 *Construction Traffic Sign (Panel Size C) 12.000 6.000
EACH 0.000 0.00
25.24000 6.000 151.44
0805 630-80344 *Construction Traffic Sign (Special) 80.000 40.000
SF 0.000 0.00
25.24000 40.000 1,009.60
0810 630-80355 *Portable Message Sign Panel 4.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
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0815 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 4.000 2.000
Type
ype) EACH 0.000 0.00
1,312.52000 2.000 2,625.04
0820 630-80360 *Drum Channelizing Device 149.000 74.500
EACH 0.000 0.00
20.19000 74.500 1,504.16
0825 630-80370 Concrete Barrier (Temporary) 8,390.000 4,195.000
LF 0.000 0.00
25.00000 4,195.000 104,875.00
0826  700-70090 F/A Reset Concrete Barrier (Temporary) 3,074.200 3,074.200
FA 0.000 0.00
1.00000 3,074.200 3,074.20
0830 630-80380 *Traffic Cone 450.000 225.000
EACH 0.000 0.00
7.07000 225.000 1,590.75
0835 630-85010 *Impact Attenuator (Temporary) 7.000 3.500
EACH 0.000 0.00
3,028.88000 3.500 10,601.08
0840 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 1.000 0.500
(Temporary)
EACH 0.000 0.00
25,240.68000 0.500 12,620.34
0845 630-86810 *Traffic Signal (Temporary) 0.000 0.000
EACH 0.000 0.00
6,036.43000 0.000 0.00
0850 700-70010 F/A Minor Contract Revisions 544,497.790 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 700-70012 F/A Asphalt Pavement Incentive 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70016 F/A Fuel Cost Adjustment 20,000.000 115.430
FA 1,104.850 1,104.85
1.00000 1,220.280 1,220.28
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0865 700-70018 F/A Roadway Smoothness Incentive 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70019 F/A Asphalt Cement Cost Adjustment 100,000.000 -4,906.570
FA 0.000 0.00
1.00000 -4,906.570 -4,906.57
0875 700-70021 F/A On-The-Job Trainee 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0876  700-70021 F/A On-The-Job Trainee (Revised Reimbursement) 1,700.000 352.000
HOUR 3.500 7.00
2.00000 355.500 711.00
0880 700-70031 F/A INTERIM SURFACE REPAIR 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0885 700-70082 F/A Furnish & Install Electrical Service 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70380 F/A Erosion Control 20,000.000 10,906.990
FA 0.000 0.00
1.00000 10,906.990 10,906.99
0895  700-70589 *F/A Environmental Health & Safety Management 98,456.810 88,424.350
FA 10,032.460 10,032.46
1.00000 98,456.810 98,456.81
0896 900-00014 Added Item (Lump Sum)/ Temporary Pedestrian Det our 1.000 1.000
LS 0.000 0.00
36,794.25000 1.000 36,794.25
0897  900-00006 Added Item (Dollar)/ Noise Ordinance 17,483.990 16,135.820
DOL 1,348.170 1,348.17
1.00000 17,483.990 17,483.99
0898 900-00014 Added Item (Lump Sum)/ Compensable Delay 1.000 1.000
LS 0.000 0.00
16,445.09000 1.000 16,445.09
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0899 700-70036 F/A Emergency Pipe Repair 28,919.190 28,919.190
FA 0.000 0.00
1.00000 28,919.190 28,919.19
0961 502-11274 Steel Pile (HP 12x74) Cutoffs 10' or less 71.000 31.000
LF 40.000 2,080.00
52.00000 71.000 3,692.00
CAT0250 CURRENT AMT $ 5,550,675.30 123,307.05 $ 2,697,945.23
CAT NO0350 BE STRUCTURE F-16-XQ
0900 202-00400 *Removal of Bridge 1.000 0.750
EACH 0.250 35,740.80
142,963.21000 1.000 142,963.21
0901 700-70032 F/A Emergency Repair Existing Pier Cap 1.000 1.000
FA 0.000 0.00
6,449.71000 1.000 6,449.71
0905  206-00000 *Structure Excavation 1,712.000 1,096.000
cY 616.000 5,574.80
9.05000 1,712.000 15,493.60
0910 206-00100 *Structure Backfill (Class 1) 1,161.000 733.000
CY 0.000 0.00
15.00000 733.000 10,995.00
0915 206-00200 *Structure Backfill (Class 2) 143.000 0.000
CY 0.000 0.00
10.06000 0.000 0.00
0920 206-00360 *Mechanical Reinforcement of Soil 1,859.000 879.000
CY 0.000 0.00
21.13000 879.000 18,573.27
0925 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
22,375.06000 1.000 22,375.06
0930 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
22,375.06000 1.000 22,375.06



CONTID: C18154 COLORADO DEPARTMENT OF TRANSPORTATION Page 21
PCN: 18154-BID ESTIMATE RUN 12/07/2012
PROJECT: FBR-006A-049 ESTIMATE NO: 0010 12:27:16
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
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0935 206-01783 *Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
23,625.97000 1.000 23,625.97
0940 206-01784 *Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
23,625.97000 1.000 23,625.97
0945  403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 400.000 0.000
TON 0.000 0.00
90.50000 0.000 0.00
0950 502-00460 Pile Tip 16.000 10.000
EACH 6.000 1,428.96
238.16000 16.000 3,810.56
0950 MATERIAL ALLOWANCE Pile Tip 6.000
EACH -6.000 -408.00
68.00000 0.000 0.00
0950 MATERIAL ALLOWANCE Steel Piling (HP 12 X 74) 0.000
LF 0.000 0.00
35.14000 0.000 0.00
0955 502-02000 Dynamic Load Testing 0.000 0.000
LS 0.000 0.00
100.00000 0.000 0.00
0960 502-11274 Steel Piling (HP 12x74) 710.000 389.000
LF 293.000 19,045.00
65.00000 682.000 44,330.00
0960 MATERIAL ALLOWANCE Steel Piling (HP 12 x 74) 367.000
LF -293.000 -10,296.02
35.14000 74.000 2,600.36
0965 503-00048 *Drilled Caisson (48 Inch) 412.000 226.000
LF 186.000 66,846.54
359.39000 412.000 148,068.68
0970 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 137.000 0.000
CcYy 0.000 0.00
266.61000 0.000 0.00
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0975 515-00120 *Waterproofing (Membrane) 3,434.000 2,219.000
SY 0.000 0.00
13.08000 2,219.000 29,024.52
0980 518-01004 Bridge Expansion Device (0-4 Inch) 244.000 164.000
LF 0.000 0.00
205.34000 164.000 33,675.76
0981 700-70131 F/A Modify Expansion Joint Cover Plate 1.000 1.000
FA 0.000 0.00
217.30000 1.000 217.30
0985 601-03040 *Concrete Class D (Bridge) 1,742.000 1,053.300
cY 12.000 5,100.00
425.00000 1,065.300 452,752.50
0986 601-03040 Conc CL D (Bridge) Superstructure - Precast Pan els 81.500 40.300
CY 0.000 0.00
425.00000 40.300 17,127.50
0986 MATERIAL ALLOWANCE Precast Deck Panels 47.040
CY 0.000 0.00
425.00000 47.040 19,992.00
0987  900-00006 Added Item (Dollar)/ Concrete Class D (Bridge)( Price -272.000 -272.000
Reduction)
DOL 0.000 0.00
1.00000 -272.000 -272.00
0990 601-40300 *Structural Concrete Coating 3,579.000 0.000
SY 86.000 740.46
8.61000 86.000 740.46
0995 602-00000 *Reinforcing Steel 8,201.000 5,534.000
LB 0.000 0.00
0.80000 5,534.000 4,427.20
1000  602-00020 *Reinforcing Steel (Epoxy Coated) 381,534.000 204,286.000
LB 6,824.000 6,141.60
0.90000 211,110.000 189,999.00
1005 603-50015 *15 Inch Plastic Pipe 79.000 35.000
LF 0.000 0.00
65.39000 35.000 2,288.65
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1010 604-25000 *Vane Grate Inlet Special 2.000 1.000
EACH 0.000 0.00
4,024.29000 1.000 4,024.29
1015  606-00720 *Guardrail Type 7 (Style CC) 258.000 0.000
LF 0.000 0.00
52.64000 0.000 0.00
1020 606-10700 *Bridge Rail Type 7 519.000 211.000
LF 0.000 0.00
61.48000 211.000 12,972.28
1021 606-10705 Brdg Rail Ty 7 (Spec) 28.000 28.000
LF 0.000 0.00
73.87000 28.000 2,068.36
1025 607-53137 *Fence Chain Link (Special) (36 Inch) 404.000 0.000
LF 0.000 0.00
29.18000 0.000 0.00
1025 MATERIAL ALLOWANCE 36 Inch Chain Link Fence Fab ric 400.000
LF 0.000 0.00
17.14000 400.000 6,856.00
1030 613-00100 *1 Inch Electrical Conduit 376.000 200.000
LF 0.000 0.00
12.07000 200.000 2,414.00
1035 613-00200 *2 Inch Electrical Conduit 1,557.000 773.000
LF 0.000 0.00
4.02000 773.000 3,107.46
1040 613-70150 *Luminaire High Pressure Sodium (150 Watt) 12.000 0.000
EACH 0.000 0.00
1,810.93000 0.000 0.00
1045 618-00163 *Prestressed Concrete | (BT63) 4,270.000 2,775.000
LF 0.000 0.00
175.00000 2,775.000 485,625.00
1045 MATERIAL ALLOWANCE Prestressed Concrete (BT63) 0.000
LF 0.000 0.00

99.95000 0.000 0.00
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1045 MATERIAL ALLOWANCE Prestressed Concrete (BT63) 1,496.660
LF 0.000 0.00
99.95000 1,496.660 149,591.17
1050 621-00500 *Temporary Bridge 1.000 1.000
LS 0.000 0.00
234,510.86000 1.000 234,510.86
CAT0350 CURRENT AMT $  2,923,356.90 129,914.14 $ 2,136,428.76
CAT NO0351 BE RETAINING WALLS
1055 202-00155 *Removal of Wall 475.000 475.000
LF 0.000 0.00
25.15000 475.000 11,946.25
1060 206-00000 *Structure Excavation 12,160.000 2,730.000
CY 9,420.000 85,251.00
9.05000 12,150.000 109,957.50
1065 206-00100 *Structure Backfill (Class 1) 12,460.000 3,385.000
CcY 0.000 0.00
15.00000 3,385.000 50,775.00
1070  206-00360 *Mechanical Reinforcement of Soil 7,445.000 2,020.000
CY 0.000 0.00
21.13000 2,020.000 42,682.60
1075  420-00000 *Geomembrane 4,770.000 1,415.000
SY 0.000 0.00
7.04000 1,415.000 9,961.60
1080 503-00018 *Drilled Caisson (18 Inch) 190.000 190.000
LF 0.000 0.00
83.45000 190.000 15,855.50
1085 504-04420 *Precast Panel Facing 20,856.000 6,082.000
SF 0.000 0.00
10.14000 6,082.000 61,671.48
1085 MATERIAL ALLOWANCE Precast Panel Facing 13,058.000
SF 0.000 0.00
6.00000 13,058.000 78,348.00
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1085 MATERIAL ALLOWANCE Precast Panel Facing / Reinf orcing 12,877.148
Straps
SF 0.000 0.00
3.30000 12,877.148 42,494.59
1086 518-00100 Waterstop 1,700.000 499.000
LF 0.000 0.00
2.87000 499.000 1,432.13
1090 601-03000 *Concrete Class D 715.000 233.000
cY 8.600 3,870.00
450.00000 241.600 108,720.00
1095 601-40300 *Structural Concrete Coating 3,773.000 207.000
SY 0.000 0.00
8.61000 207.000 1,782.27
1100  602-00020 *Reinforcing Steel (Epoxy Coated) 99,825.000 31,840.000
LB 50.000 45.00
0.90000 31,890.000 28,701.00
1105 606-00740 *Guardrail Type 7 (Style CE) 218.000 72.000
LF 0.000 0.00
84.44000 72.000 6,079.68
1106 606-00741 Gdrail Ty 7 (Sty CE) (Spec) 218.000 218.000
LF 0.000 0.00
123.00000 218.000 26,814.00
1110 606-10700 *Bridge Rail Type 7 1,605.000 290.000
LF 0.000 0.00
61.48000 290.000 17,829.20
1111 606-10705 Brdg Rail Ty 7 (Spec) (Rail Anchoring Slab) 230.000 230.000
LF 0.000 0.00
66.03000 230.000 15,186.90
1115 607-14000 Fence Composite (Sound Barrier) 0.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
1116 700-70036 F/A Fence Composite (Sound Barrier) 104,991.910 104,991.910
FA 0.000 0.00
1.00000 104,991.910 104,991.91
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1120 613-00100 *1 Inch Electrical Conduit 6.000 0.000
LF 0.000 0.00
12.07000 0.000 0.00
1125 613-00200 *2 Inch Electrical Conduit 4,030.000 2,250.000
LF 0.000 0.00
4.02000 2,250.000 9,045.00
CATO0351 CURRENT AMT $ 1,456,429.42 89,166.00 $ 744,274.61
CAT NOO0450 BE CONSTRUCTION ENGINEERING BID ITEMS
1130 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
71,451.55000 1.000 71,451.55
1135 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
7,692.01000 1.000 7,692.01
1140 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
131.39000 1.000 131.39
CAT 0450 CURRENT AMT $ 79,274.95 $ 0.00 $ 79,274.95

PROJECT TOTAL CURRENT AMT $ 10,009,736.57

342,387.19 $ 5,657,923.55



